

SPS-E046-81
5 August 1981

MEMORANDUM FOR : Director of Data Processing

FROM : [REDACTED]
Deputy Chief, Special Projects Staff/ODP

SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 4 August 1981

1. SAFE

A. Senior TRW project officials arrived on 4 August 1981 to participate in the Monthly Progress Review and project planning discussions.

B. Consolidated SAFE Project Office representatives attended a test of the Bus Interface Unit (BIU) and Crypto Module (CM) interface during the week of 27-31 July 1981. The test, held at TRW's Torrance, CA, SAFE Development Facility, was also attended by representatives of TRW, NSA Motorola and Burroughs. [REDACTED]

2. ADSTAR

A. The System Operation Manual was delivered on 30 July.

B. The paper tape punch on the Data General has been down since 29 July. It has caused 35 mm conversion to stop since 31 July.

C. [REDACTED] delivered three out of four of the missing design areas of Volume IV on 31 July.

[REDACTED]

[REDACTED]